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Artifact Rationale 

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed.
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1. Introduction 
This document describes how to deploy and install the various components of the software for the Bed 

Management Solution (BMS) v2.4 project, as well as how to back-out the product and rollback to a 

previous version or data set. This document is a companion to the project charter and management 

plan for this effort. In cases where a non-developed Commercial Off-the-Shelf (COTS) product is 

being installed, the vendor provided User and Installation Guide may be used, but the Back-Out 

Recovery strategy still needs to be included in this document. 

BMS is a real-time, user-friendly web-based Veterans Health Information Systems and Technology 

Architecture (VistA) interface for tracking patient movement, bed status and bed availability within 

the VA system. It provides performance information that can be used to measure and improve patient 

flow as it occurs within and between VAMCs. BMS enhances safety, quality of care, patient/staff 

satisfaction and improves patient flow for process and outcome improvements. BMS, the automated 

Bed Management Solution, allows administrative and clinical staff to record, manage and report on 

the planning, patient-movement, patient occupancy, and other activities related to management of 

beds. All patient admission, discharge, and transfer movements are pulled directly from VistA to 

BMS resulting in minimal manual data entry. 

2. Purpose 
The purpose of this plan is to provide a single, common document that describes how, when, where, and 

to whom the BMS application will be deployed and installed, as well as how it is to be backed out and 

rolled back, if necessary. The plan also identifies resources, communications plan, and rollout schedule. 

Specific instructions for installation, back-out, and rollback are included in this document. 

3. Dependencies 
BMS communicates with VistA to capture bed, patient, admission, transfer, and discharge information. 

BMS also interfaces with National Utilization Management Integration (NUMI) to retrieve information 

regarding NUMI reviews. 

Figure 1:  BMS Overview 
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  Constraints 

The software needs to address system-related issues associated with the currently deployed BMS v.2.3.1 

product, while continuing to meet functional business needs and requirements of the business owner.  

The objective of the second increment of the intended solution is to enhance the current BMS 

functionality identified in the Init8_BMS_RSD Inc2 as part of the nationally supported Class I solution, 

while complying with all previously established VA national release criteria. This version will be 

integrated with VistA and NUMI.  

 

Specific functionalities to be deployed in the second increment of BMS v2.4 will enhance 

functionalities of the following components of the system:  

Whiteboard integration and management  

Icon Library management  

Event Notifications management  

Patient waitlist management  

 

BMS v2.4 will be a single code base system supporting all VAMCs and Veterans Integrated Service 

Networks (VISNs).  

 

BMS v2.4 will be hosted in a browser-controlled environment.  

 

BMS v2.4 design will support the server configurations deployed at the Austin Information Technology 

Center (AITC) that hosts BMS v.2.4.  

 

4. Roles and Responsibilities 
This section outlines the roles and responsibilities for managing the deployment of the BMS 2.4 

application. The BMS 2.4 Development Team will produce the deployment artifacts (RFC’s, DB 

Scripts, executables, etc.) and work directly with the AITC personnel to plan the actual deployment. 
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Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities 

ID Team Phase / Role Tasks 
Project Phase 
(See 
Schedule) 

1 
FO, EO, NDCP or Product 
Development (depending 
upon project ownership) 

Deployment 
Plan and schedule deployment 
(including orchestration with 
vendors). 

Deployment 

2 
FO, EO, NDCP or Product 
Development (depending 
upon project ownership) 

Deployment 
Determine and document the roles 
and responsibilities of those involved 
in the deployment. 

Design/Build 

3 FO, EO, or NDCP Deployment Test for operational readiness. Design/Build 

4 FO, EO, or NDCP Deployment Execute deployment. Design/Build 

5 FO, EO, or NDCP Installation Plan and schedule installation. Deployment 

6 

Regional PM/ Field 
Implementation Services 
(FIS)/ Office of Policy and 
Planning (OPP) PM 

Installation 
Ensure authority to operate and that 
certificate authority security 
documentation is in place. 

Design/Build 

7 
Regional PM/FIS/OPP PM/ 
Nat’l Education & Training 

Installations Coordinate training. Deployment 

8 
FO, EO, NDCP or Product 
Development (depending 
upon project ownership) 

Back-out 

Confirm availability of back-out 
instructions and back-out strategy 
(what are the criteria that trigger a 
back-out). 

Deployment 

9 
FO, EO, NDCP or Product 
Development (depending 
upon project ownership) 

Post 
Deployment 

Hardware, Software and System 
Support. 

Maintenance 

5. Deployment 
The deployment and installation is scheduled to run as depicted in the BMS v2.4 development master schedule. 

   Timeline 

The deployment and installations timelines are depicted in the Deployment Timeline Schedule below. 

Table 2: Deployment Timeline 
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  Site Readiness Assessment 

The product will be released by the BMS Development Team to the AITC Build Manager via a Change Order. 

The AITC Build Manager will follow the installation steps in Section 0 to complete the product’s activation at 

AITC. The Implementation Manager has assured site readiness by assessing the readiness of the receiving site 

to deploy the product. AITC, under contract, will provide the product dependencies, power, equipment, space, 

manpower, etc., to ensure the successful activation of this product. 

  Application Architecture 

The following diagram represents the high-level architecture for the BMS application.  BMS is a national 

application deployed at the AITC data center. The application is accessed at VA medical centers using approved 

web browser software. BMS reads data from VistA systems associated with each site’s VistA instance. 

 

 

Figure 2:  BMS Architecture Diagram  
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5.3.1 Deployment Topology (Targeted Architecture) 

This product will be released to AITC. The AITC, under contract, will house and secure this 

product on its Pre-Production and Production servers. The BMS system will be available to VA 

users on a continuous basis (excluding scheduled maintenance activities). 

5.3.2 Site Information (Locations, Deployment 
Recipients) 

AITC will host the web and application servers for the BMS system. 

5.3.3 Site Preparation 

BMS will be supported on VA equipment that currently runs the existing BMS 2.3.1 system; 

therefore, no site preparatiohn activites are required. 

5.3.4 Resources 

This section describes the hardware, software, and communications for the deployment of BMS, 

where applicable. 

5.3.4.1 Facility Specifics 

No facility-specific features are required for this deployment. 

5.3.4.2 Hardware 

As middleware, BMS 2.4 requires no hardware to install. 

BMS 2.4 will be supported on existing VA equipment. 

5.3.4.3 Software 

BMS 2.4 will be updating the system to implement a patch to fix post-deployment defect fixes.  

Other than changes to the application files and database objects, no new COTS software or 

database/operating system updates are required. 

The software components and database change scripts will be staged at the following location: 

\\vaaussqlbms801.aac.dva.va.gov\bms_team\prod_deployment\patches 

5.3.4.4 Communications 

This section outlines the communications to be distributed to the business user community: 

• Communication between the development team, AITC, and the Sustainment team will 

occur via email and conference calls scheduled through Microsoft Lync. 

• Notification of scheduled maintenance periods that require the service to be offline or 

that may degrade system performance will be disseminated to the business user 

community a minimum of 48 hours prior to the scheduled event. 
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• Notification to VA users for unscheduled system outages or other events that impact the 

response time will be distributed within 30 minutes of the occurrence. 

5.3.4.5 Deployment/Installation/Back-Out Checklist 

The table below outlines the coordination effort and documents the day/time/individual when 

each activity (deploy, install, back-out) is completed for BMS 2.4.  The table will be populated 

once the activities are completed. 

Table 3: Deployment/Installation/Back-Out Checklist 

Activity Day Time Individual who 
completed task 

Deploy TBD   

Install TBD   

Back-Out TBD   

 

6. Installation 
This section outlines the backup and installation steps for the various BMS 2.4 components. 

   Pre-installation and System Requirements 

This section outlines the minimum requirements for the product to be installed, as well as the 

recommended hardware and software system requirements.  BMS 2.4 is being deployed to fix 

post deployment defects.  As an upgrade, there are no changes to the existing hardware and 

software system components.  The only changes are to the BMS application and database objects 

- to support the BMS 2.4 functionality. 

6.1.1 Pre-installation Activities: 

 

Download the .zip files from the following directory and unzip on the applicable servers 

\\vaaussqlbms801.aac.dva.va.gov\bms_team\prod_deployment\patches 

   Database Server 

This section outlines the installation steps for the various BMS v2.4 database components on 

vaaussqlbms210. 

1. Backup affected stored procedures 

2. Compile new/updated stored procedures 

   210 Application Server 

This section outlines the installation steps for the BMS components on the two application 

servers – vaausappbms210. 
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1. Stop the BMS.BedManagerService  

2. Backup affected app dll’s (make a backup up D:\Services\BMS) 

3. Install modified app dlls on the D:\Services\BMS\ directory 

4. Start the BMS.BedManagerService 

 

   Web Server 

This section outlines the installation steps for the BMS components on the web server – 

vaauswebbms210. 

1. Backup affected web dll’s from D:\BMSWeb\bin 

2. Install modified web dll’s on the web server in the D:\BMSWeb\bin directory, which 

will restart the web services and update cache 

 

   Report Server 

This section outlines the installation steps for the BMS components on the report server – 

vaaussqlbms211. 

1. Backup affected rdl file 

2. Configure updated rdl file 

 

   Post-installation and Smoke Testing 

This section outlines the post-installation activities and the minimum BMS 2.4 functionality to 

smoke test. 

6.6.1 Post-installation Activities 

Log into the BMS Web Application 

6.6.2 Smoke Testing 

1. Perform Smoke Testing 

a. Census Categories 

b. PPBP By Date Range Report 

c. PPBP Waiting List Comments 

d. Add/Edit User Functionality 
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7. Rollback/ Back-Out Plan 
The BMSv2.4 rollback/back-out plan is relatively straightforward since a backup directories 

were created on each of the upgraded servers.   

1. VAAUSSQLBMS210 

a. Restore and Compile the backup stored procedures 

2. VAAUSSQLBMS211 

a. Restore and Configure the backup rdl file  

3. VAAUSWEBBMS210 

a. Shutdown the web service 

b. Restore the backup web dll’s 

c. Restart the web service 

4. VAAUSAPPBMS210 

a. Stop the BMS.BedManagerService  

b. Restore the backup APP dll’s 

c. Start the BMS.BedManagerService 

5. Perform Smoke Testing 

a. Census Categories 

b. PPBP By Date Range Report 

c. PPBP Waiting List Comments 

d. Add/Edit User Functionality 

 

 


